SAS Superstructure

Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

&ftrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 4:15PM

Contract No.:  04-0120F4
Diary #: 147 Const Calendar Day: 294 Date: 29-Jun-2010 Tuesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: He, Philip Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30am  06:15 pm Break: Over Time:  03:30
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: 14-Jul-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

04-0120F4 Bid Iltem: 056 W-L06-OBG.056 W Line Lift 06 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM KEVIN RATCLIFF 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker FOR DARRYL WEBB 0.00 0.00 0.00 0.00 D
Ironworker FOR DAVID LUCERO 0.00 0.00 0.00 0.00 D
Ironworker GEN DAVID MECHE 0.00 0.00 0.00 0.00 D
Ironworker FOR EDWARD MEYER 0.00 0.00 0.00 0.00 D
Ironworker FOR ENRIQUE ROBLES 0.00 0.00 0.00 0.00 D
Ironworker APP ETHAN KENT 0.00 0.00 0.00 0.00 D
Ironworker JNM AARON KENT 0.00 0.00 0.00 0.00 D
Ironworker APP JONATHAN CANITES 0.00 0.00 0.00 0.00 D
Ironworker JNM STANLEY DALIE 0.00 0.00 0.00 0.00 D
Ironworker JNM ROBERTO HERNENDEZ 0.00 0.00 0.00 0.00 |:|
Ironworker APP TODD JACKSON 0.00 0.00 0.00 0.00 D
Ironworker APP JAKE SPEAKMAN 0.00 0.00 0.00 0.00 D
Ironworker JNM JOSE AMAYA-MESA 0.00 0.00 0.00 0.00 D
Ironworker JNM JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 D
Ironworker APP CHRISTOPHER BISKNER 0.00 0.00 0.00 0.00 D
Ironworker JNM JERRY KUBALA 0.00 0.00 0.00 0.00 D
Ironworker APP MATTHEW COCHRAN 0.00 0.00 0.00 0.00 D
Ironworker APP JACOB MECHE 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Work description. 056 W-L06-OBG.056
1. Lift OBG Lift LW onto temp. truss, with a gap of 1.5 meter from its final position to OBG L5W. Enrich,
Aaron, Ed Meyer and Darryl Webb's groups work on this operation.
2. Install Seismic Shear Plates, daily inspection log has been signed..
3. Drill 8 holes for each seismic shear plate for 4 shear plates, 3 on south side and 1 middle shear plate
on north side.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4  Inspector Name He, Philip Diary #: 147  Date: 29-Jun-2010  Tuesday

4. Please see the attached photos for the operation.

Attachment

The OBG L6W is off center Removing the Barge.

Start to Lift the OBG. Transportation of OBG L6W
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name He, Philip Diary #: 147  Date: 29-Jun-2010  Tuesday

Setting down the OBG to the craddle frame

Off Hooking the Crane from OBG

| | ]
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Aligning the OBG

Apply Epoxy on Craddle Supports for the OBG
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 147  Date: 29-Jun-2010  Tuesday
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Installing Seismic Shear Plates.

Iron workers for the Erection Operation.
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